

MCCC - Datatel Project

FY14 Timeline Calendar Report

| Applications | Oct-13 | Nov-13 | Dec-13 | Jan-14 | Feb-14 | Mar-14 | Apr-14 | May-14 | Jun-14 | Status | |
|--|--------|--------|--------|--------|--------|--------|--------|--------|--------|-------------|-------------|
| Finance - GL End of Year | | | | | | | | | | In Progress | |
| Payroll - Tax Forms | | | | 1/31 | | | | | | Completed | |
| Student - Retention Alert | | | | | | | | | | TBD | |
| Student - Continuing Studies | | 11/18 | | | | | | | | Completed | |
| Student - Camp College (Consulting & Training) | | | | 12/5 | | | | | | Completed | |
| Student - Mercer Institute | | | | | | | | | 6/30 | In Progress | |
| Student - SEVIS | | | | | | | | | | TBD | |
| Student - Advisor Assignment | | 11/29 | | | | | | | | Completed | |
| Financial Aid - Annual Setup | | | | | | | | | | In Progress | |
| HR/Payroll - Assignment Contracts (Phase II) | | | | | | 3/31 | | | | In Progress | |
| Data Migration | | | | | | 3/31 | | | | In Progress | |
| Custom - NJ Tag | | | | | | 3/31 | | | | In Progress | |
| Custom - Accuplacer | | | | | | | | | | | In Progress |
| Custom - SURE Reporting | | | | | | | | | | | In Progress |
| American Honors (Student, A/R, Reporting) | | | | | | | | 4/14 | | In Progress | |
| Mobile Upgrade | | | | | | | | | | In Progress | |
| Portal Upgrade | | | | | 2/27 | | | | | Completed | |
| Portal - Student Notifications | | | | | | | | | | TBD | |
| Recruiter 3.1 Upgrade | | | | | 3/24 | | | | | Completed | |
| Unidata Upgrade | | | | 2/19 | | | | | | Completed | |
| OPC - Platform Upgrade | | | | | | | | | | TBD | |
| CollegeNet Resource25 (Academic Scheduling) | | | | | | | | | | | In Progress |
| TrimData - FA-Link Colleague/Bookstore | | | | | 1/13 | | | | | Completed | |
| PeopleAdmin (Applicant Tracking) | | | | | | | | | 6/30 | In Progress | |